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Part 1 – Open to the Public ITEM NO.

REPORT OF STRATEGIC DIRECTOR FOR PLACE 

TO THE PROCUREMENT BOARD

On the 12th December 2018

TITLE:  CENTENARY CIRCLE – SAFETY SCHEME 

RECOMMENDATIONS: 

That the Procurement Board authorises a total expenditure of £230,664.04 for the 
implementation of the Centenary Circle and Centenary Way highway safety scheme project 
comprising of:

1. A Target Price of £216,459.19 from the 2018/19 Block 3 Transport Capital 
Programme, submitted by Urban Vision Highway Services to carry out the works.

2. Urban Vision Professional Services fees of £13,605.19 for Supervision and Road 
Safety Audits associated with the above works.

3. An order for £600.00 to MATtest Midlands Limited, for carriageway coring and 
material testing for Tar content. 



2

Detail required
Title/Description of Contracted 

Service/Supply/Project
Centenary Circle – Safety Scheme  

Name of  Engineering Consultant
Name of Successful Contractor Urban Vision Partnership Highway Services
Supplier Registration Number

(to be supplied by Corporate Procurement)
05292634

Type of organisation
(to be supplied by Corporate Procurement)

Private Limited Company

Status of Organisation
(to be supplied by Corporate Procurement)

SME

Contract Value
Other Costs

£
£

216,459.19
14,205.19

Contract Duration 4 months
Contract Start Date 17/12/2018
Contract End Date 29/03/2019

Contact Officer (Name & number) Rhys Morris – 0161 603 4031
Partner (please identify below)Lead Service Group

 Urban Vision
How the contract was procured?

(to be supplied by Corporate Procurement)
Development Services Partnership Agreement

Framework Details (where 
applicable)

(Procurement Body, Framework 
Reference & Title, Start/End Dates, 

Hyperlink, etc.)

Development Services Partnership Agreement 

Funding Source Block 3 Capital Programme for 2018/19

EXECUTIVE SUMMARY:

As part of the 2018/19 Block 3 Transport Capital Programme it is intended to carry out works 
to increase road safety on Centenary Circle roundabout by undertaking carriageway 
resurfacing, installing high friction surfacing on the approaches, introducing lane discipline on 
the roundabout with a new road marking arrangement and carrying out improvements to the 
footway and existing uncontrolled crossing to enhance multi-user connectivity. 

The improvements were identified by a recent feasibility study, which considered how road 
safety at this location could be improved. We will resurface the carriageway with a high-
quality and durable surfacing course material and high-friction surfacing on the approaches 
to ensure the required levels of skid resistance for this site, in accordance with current design 
standards, are achieved. 

There have been a number of incidents recently that street furniture, particularly the wig-wag 
signs on approach to the bridge, has been struck by vehicles. Information obtained from 
Greater Manchester Transportation unit GMAXI system report, showed incidents have either 
been unreported or not registered by the Police. Replacing the damaged equipment and 
employing temporary traffic management results in significant maintenance costs. Improving 
the skid resistance of the carriageway surface and by extending the containment kerb to 
protect the signs will reduce the likelihood of future damage.   

The local community and user groups have also previously identified Centenary Way as an 
important pedestrian and cycling link to access The Quays and Trafford Park.
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Urban Vision Partnership Limited has been approached by the City Council to carry out: 
design; procurement of the construction works and supervision of the works on site.

BACKGROUND DOCUMENTS:    
 008650-UVP-HGN-XX-C-0003_D2_P03 – General Arrangement Drawing

KEY DECISION:    No 

1. Detail 

1.1 The Local Transport Capital Block 3 Programme 2018/19 was approved by the City 
Council on 14th May 2018.

1.2 Urban Vision Partnership’s Engineering Design Section has been requested to 
design, procure and supervise the project in accordance with the Development 
Services Partnership Agreement. 

1.3 Construction of the scheme will be delivered by Urban Vision Highway Services in 
line with the Highways and Civil Framework Agreement.

2. Value for Money Assessment 

2.1 The available procurement options were assessed for how to best deliver the project. 
The Bolton and Manchester frameworks were considered, but it was decided that 
direct allocation to Urban Vision Highway Services was the preferred route due to a 
number of benefits:

2.2 Time: Direct allocation reduces the timescales for the procurement process and lead-
in for mobilisation. This in turn reduces costs due to the shorter durations involved.

2.3 Risk: Early contractor involvement is made possible through direct allocation which 
enables the contractor to consider the ‘buildability’ of the scheme at an earlier stage, 
giving greater out-turn cost certainty and the opportunity to mitigate any construction 
risk identified.

2.4 Cost: Early engagement with the local supply chain reduces the direct works cost. 
The scheme design drawings produced by Urban Vision Engineering Design were 
sent out to competitive tender by Urban Vision Highway Services, with three tender 
prices returned. The lowest of these was initially substantially higher than the 
available budget but following a value-engineering exercise with Argyles North West 
Construction Ltd. and Tarmac, the direct works cost was significantly reduced to an 
amount which is considered to represent value for money. Direct allocation of the 
scheme attracts a proportion of the Depot Overhead which is a fixed cost to the City. 
Spreading this cost across more projects reduces the liability on individual schemes 
and reduces the risk of under-recovery of the overhead cost across the 2018/19 
programme. 

3. Project Costs

3.1 A breakdown of the costs to which are being sought for approval are detailed below:
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Works Cost
Measured Works £170,265.58
Depot Overhead (17.55%) £29,881.61
Depot Profit (8.15%) £16,312.00

Sub Total Works £216,459.19

Professional Fees
UVPL Highway Design Supervision Fees from 
DSPA Appendix 3 Highways Improvements 
(Alteration / Widening):
HD Additional Design Fee – 6.1% adjustment 
based on works value @ £216,459.19
HD Supervision – 4.7% of Highway Design 
proportion of works value @ £216,459.19

£809.01

£10,173.58

UVPL Road Safety Audit Fees (Stage 3/4)
DSPA Appendix 3 - Time-charge based

£2,622.60

Sub Total Fees £13,605.19

Other Costs
Carriageway Coring / PAK Testing £600.00  

Sub Total Other £14,205.19

Grand Total £230,664.38

4. Funding 

4.1 Funding for Centenary Circle and Centenary Way is to be drawn down from the 
following sources:- 

2018/19 Block 3 Capital Programme - £249,000.00

5. Social Value

5.1 Urban Vision Highway Services is a signatory of the Salford City Mayor’s 
Employment Charter, making a commitment to creating the best possible working 
conditions for employees, and supply chain partners. Employees are paid no less 
than the Salford Living Wage of £9.00/hr and subcontractor payments are made as 
quickly as possible.

5.2 Urban Vision Highways Services seeks to maximise labour sourced from the local 
area and ensure Salford businesses benefit directly from the project. Wherever 
possible, materials are sourced from local companies, benefitting the local economy.

6. Maintenance

6.1 Highways Maintenance: Consultation has taken place with appropriate officers 
within Highway Maintenance at Urban Vision to ensure that the design and material 
choice is appropriate in relation to constructability, durability and future maintenance. 
The scheme is predominantly a refresh of existing precast concrete kerbs, bituminous 
footways, red cycle track surfacing and carriageway resurfacing. High-friction 
surfacing will be installed on the approaches to the roundabout and the roundabout 
circulation areas will be resurfaced. Existing traffic signs in the proximity of the 
proposed crossing will be renewed and signs that are no longer required will be 
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removed, which will reduce future maintenance liability. The current layout is already 
being maintained and these costs are met within existing budgets.

7. Delivery Timetable

7.1 It is anticipated that work will start on site in January 2019 and will be completed by 
the end of March 2019.   

8. Conclusion

8.1 The works will improve multiuser connectivity and identify Centenary Circle as an 
important pedestrian and cycling link for neighbouring communities to access The 
Quays and Trafford Park and encourage people to use more sustainable modes of 
transport.

8.2 It is recommended that the Procurement Board give their approval to appoint Urban 
Vision Highway Services at a cost of £216,459.19 and Urban Vision Professional 
Services at a cost of £13,605.19 to undertake the highway improvement works on 
Centenary Circle and Centenary Way.

8.3 In line with the ‘Urban Vision Construction Services – Change of Highway Works 
threshold level’ report to the Strategic Director for Environment and Community 
Safety in March 2017, the project will act as a further trial scheme to assess the 
benefits of schemes being delivered by Highway Services above the current 
£140,000 threshold.

KEY COUNCIL POLICIES: 

Local Transport Plan 
Local Road Safety Strategy  

EQUALITY IMPACT ASSESSMENT AND IMPLICATIONS: 

The proposed project has been designed by Urban Vision Highway Engineers who are 
satisfied that the work complies with the Disability Discrimination Act and highway safety 
standards. 

ASSESSMENT OF RISK: Low

 Projects to carry out similar works within the City have been delivered successfully in 
the past. 

 Detailed designs have been drawn up for the project and the submitted tender price 
reflects this.

 There is funding allocated in the SCC’s Block 3 Capital Programme for 2018/19.
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LEGAL IMPLICATIONS:
Supplied by: Tony Hatton, Principal Solicitor, tel. 219 6323

When commissioning contracts for the procurement of goods, services or the execution of 
works, the City Council must comply with the requirements of the Public Contracts 
Regulations 2015 (PCR) and its own Contractual Standing Orders (CSO’s) failing which the 
decision may be subject to legal challenge. 

The report seeks approval for the instruction of Urban Vision Partnership Limited to carry out: 
design, procurement and supervision of the construction works on site at Centenary Circle 
and Centenary Way, and in that regard the Council will effectively appoint Urban Vision 
under the terms of the exclusivity arrangement with them contained in the Development 
Services Partnering Agreement. 

Previous approval for the removal of the threshold levels for UV to undertake highway works 
and services such as these has been obtained, allowing them to be awarded higher value 
projects than those set out in the original contract terms and conditions (£140k).

FINANCIAL IMPLICATIONS:
Supplied by: Alison Woods, Finance Officer, Tel. 925 1135

Date supplied: 29th November 2018

There is an approved Highways Block 3 capital grant allocation of £249,000 for 2018/19, to 
provide for the aforementioned costs, which amount to £230,664.38. In addition to these 
costs, a delegated decision notice has been previously approved (30th May 2018), for 
£16,777.09, for design fees and stage 1/2 safety audit fees, associated with this scheme.

There are no revenue implications in respect of the aforementioned proposals, as the future 
maintenance requirements will be met from within the existing Highways revenue budget.

Expenditure code: D00262

PROCUREMENT IMPLICATIONS: 
Supplied by: Christine Flisk, Procurement Manager ext. 6245 & Paul Nugent,
Strategic Head of Procurement ext. 6246

Urban Vision Partnership was procured through a fully compliant OJEU procurement process 
is in contract with the council until 2020. The exclusivity agreement with
Urban Vision Partnership for delivering Highway services is in place to deliver works to under 
the DSPA agreement. The delivery agreement can be varied by agreement between both 
parties to vary this agreement.

The works have been subcontracted by Urban Vision Partnership Ltd by inviting quotes from 
suitably qualified contractors. The contract will be awarded to the lowest priced contractor. 
The value for money assessment has been provided in this report for the delivery of this 
project through the Depot.

Procurement Engagement: None

OTHER DIRECTORATES CONSULTED: Urban Vision 
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WARDS TO WHICH REPORT RELATES: Weaste & Seedley

CONTACT OFFICER:  
Rhys Morris, Urban Vision Partnership Limited x4031

Ben Dolan
Strategic Director
PLACE


