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1 Executive Summary 

1.1 Introduction

1.1.1 The SBNI Salford Bolton Network Improvement (SBNI) major scheme is promoted by 

Transport for Greater Manchester (TfGM), with support from TfGM’s delivery 

partners, Bolton Council (BC) and Salford City Council (SCC).  It will provide a 

comprehensive package of capital infrastructure improvements for pedestrians, 

cyclists, bus and rail passengers, and general traffic, focused around a local transport 

and District Centre network that serves over 100,000 residents in Bolton and Salford 

and will benefit over 12 million bus passengers per year.

1.1.2 The SBNI programme is one of twelve major transport schemes being delivered 

through Growth Deal funding. It comprises of a series of discrete Delivery Packages 

which will collectively provide corridor-wide, multi-modal, local transport 

infrastructure interventions to connect communities, make the network more 

efficient and reduce unpredictable delays.

1.1.3 The scheme is currently at Conditional Approval stage with a package of 

interventions that have been developed to concept design phase through 

consultation with key stakeholders, liaison with local authorities, Member  and bus 

operator workshops, and have been prioritised against a set of key criteria. Following 

Conditional Approval further design development will take place along with 

extensive public consultation in order to secure the necessary local authority 

approvals, seek Full funding Approval and commence delivery of the interventions.

1.1.4 The scheme will be delivered as a programme, managed by TfGM and delivered 

jointly by TfGM, Bolton and Salford Councils.  There will be a Delivery Agreement 

between TfGM and Salford City Council who will be the contracting authority for the 

Salford section of the programme and a Delivery Agreement between TfGM and 

Bolton Council for the Bolton section. The scheme will be delivered as a series of 

Delivery Packages, across two programme phases, as presented in this document.
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1.1.5 A location plan showing the SBNI area is illustrated in Figure 1.1 overleaf.
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Figure 1.1 – SBNI location plan
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1.2 The Challenge and Objectives

1.2.1 The SBNI programme is focused on a strategically important urban corridor, which is 

located between the two major centres of Bolton Town Centre and Greater 

Manchester’s Regional Centre (the commercial core of Manchester/Salford). With 

areas of high level deprivation and areas with unsustainable levels of car ownership 

there is a need to stimulate economic performance whilst improving access to 

sustainable public transport. 

1.2.2 The SBNI area’s economic vitality is hampered by a number of challenging transport 

related constraints including:

 District Centres with uninviting, non- user friendly transport facilities;

 Peak-time congestion (including M60/M61/M62 motorway related problems);

 Poor punctuality and reliability of the local bus network;

 Infrequent local rail service patterns; and 

 Poor public transport connections (e.g. slow, infrequent, inconvenient and 

unpredictable journey times and interchange arrangements) to important 

places of employment, education, health and leisure such as Bolton Town 

Centre, Bolton College and University, Salford University, Salford Quays, the 

Trafford Centre and the Regional Centre of Manchester, including the Oxford 

Road Corridor. 

1.2.3 Most crucially, there is a risk that due to poor areas of accessibility the area will not 

benefit from the strong employment growth projections for the Regional Centre and 

other strategically important employment growth points, such as MediaCity UK, Port 

Salford and Logistics North, creating worse problems for air quality, congestion and 

carbon emissions, as jobs at these locations are fulfilled by people living further 

away.  

1.2.4 Whilst much needed improvements to the capacity and quality of the rail network 

would also help tackle these issues and provide for strategic connectivity to 
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employment opportunities further afield, these improvements cannot be delivered 

within the timescales of the SBNI programme, and have therefore been ruled out of 

scope.  Furthermore, rail-based improvements will only realise the highest benefit 

for the corridor if the complementary highways measures brought forward by this 

scheme are implemented to support local traffic and bus movements.

1.2.5 In particular, without a punctual and reliable supporting bus network, the District 

Centres in the area will continue to lose trade to other centres which are currently 

easier to access by rail and car.

1.2.6 Therefore, the SBNI scheme objectives are to:

 Support the economic vitality of the District Centres of Farnworth, Walkden, 

Swinton and Pendleton;

 To substantially improve the punctuality, regularity and reliability of bus 

services operating through the defined study area, and aim to increase bus 

speeds where possible;

 Strengthen links within and links in and out of the area to high employment / 

health / education and leisure locations (with emphasis on employment); and

 Promote active, healthy lifestyles and making active sustainable travel safer 

and easier to use and an attractive alternative to the private car.

1.3 Scheme Background

1.3.1 The SBNI programme has evolved from the ‘Route 8 Bus Rapid Transit (BRT)’ major 

scheme which was one of the twelve future transport schemes prioritised by the 

Greater Manchester Combined Authority (GMCA), at their meeting on the 26th July 

2013, for submission to the Department for Transport (DfT) for funding during the 

period 2015/16 to 2018/19. Funding for the scheme was subsequently approved as 

part of the Government’s ‘Growth Deal’ announcement on 7th July 2014, which 

confirmed Greater Manchester’s capital funding allocation for the period 2016/17 to 

2020/21.
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1.3.2 The ‘Route 8 BRT’ related to the legacy Transport Innovation Fund (TIF) scheme 

developed in 2006/07.During TIF, the option for a BRT scheme (i.e. complete physical 

segregation of a bus route) for Route 8 was considered as the preferred option. 

However, since TIF, further work in developing Quality Bus Partnerships, Quality 

Partnership Schemes (QPS) and the delivery of the Bus Priority Package and Better 

Bus Area Fund programmes has updated the Delivery Partners’ views on what can be 

achieved in partnership with bus operators with the delivery of on-highways bus 

priority measures. In addition, planned improvements to the capacity of the Bolton-

Manchester railway line due to the Northern Hub, and in particular the substantial 

network benefits derived from the electrification of the Manchester-Liverpool, 

Manchester-Preston and Bolton-Wigan railway lines, could reduce the strategic need 

for a BRT scheme.

1.3.3 With the diminishing requirement for a BRT scheme along ‘Route 8’ SBNI has 

subsequently been prioritised to address the transport related constraints earlier. In 

recognition that a step change in overall network performance across the area is 

required to more fully support the economic objectives of addressing deprivation in 

the area’s communities (such as Pendleton, Great Lever, Walkden, Swinton, Little 

Hulton and Farnworth), the scope of the SBNI interventions has also increased from 

the route of the number 8 bus and has evolved to include bus priority measures for a 

number of connecting/feeder/orbital services, including the 22, 36, 501, 524 and 68.

1.3.4 In doing so, the scheme will make a positive contribution to sustainable economic 

growth through the delivery of a package of transport network interventions in the 

Bolton – Farnworth/Walkden – Swinton – Salford corridor; focussed on connecting 

communities and towns within the study area together with providing easy and 

reliable access to employment, health, education and leisure opportunities by 

sustainable transport modes.

1.3.5 The initial concept design phase for the scheme yielded 70 interventions which have 

subsequently been prioritised through a series of high level option appraisals to 

ensure the scope of the programme fulfils the scheme objectives. The result of this 
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option appraisal has led to a defined scope of 36 interventions which are detailed in 

the next section.

1.3.6 The SBNI scheme is being brought forward as a strategic priority to complement 

surrounding major transport investment priorities including:

 The Greater Manchester Bus Priority Package, which will provide fast, regular 

transport links between Leigh, Tyldesley, Ellenbrook, Salford, Manchester city 

centre and the Oxford Road Corridor;

 The new bus and rail interchange in Bolton (expected opening 2016); and

 The proposed Northern Hub and Electrification Infrastructure, including new 

platforms at Salford Central Station and improved service patterns on the 

Bolton to Manchester line expected by 2018.  

1.3.7 It will also contribute to the delivery of a number of Key Business Priorities (KBP) as 

set out in the TfGM Business Plan 2015/16, including:

 KBP1 Promoting Safety 

 KBP2 Focussing on Customers and Stakeholders 

 KBP5 Attracting Investment into Greater Manchester  

1.4 The Scheme

1.4.1 The SBNI scheme will deliver multi-modal local transport infrastructure 

improvements targeted at ensuring the SBNI strategic objectives above are met.  By 

making the network more efficient and reducing unpredictable delays, the scheme 

will encourage operators to implement bus network improvements for example 

through the provision of improved bus services.

1.4.2 The scheme positively contributes to TfGM’s vision of “Driving the growth of a 

healthy and sustainable Greater Manchester through the delivery of a reliable, 
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integrated transport network” through the identification of a sustainable package of 

transport network interventions in the SBNI area; focussed on connecting 

communities, District Centres and towns within the study area together and 

providing easy and reliable access to employment, health, education and leisure 

opportunities by sustainable transport modes.

1.4.3 The SBNI scheme consists of 11 Delivery Packages (6 in Bolton and 5 in Salford) 

which consist of scheme specific measures subsequently referred to in this Business 

Case as interventions. These Delivery Packages are made up of a total of 36 

interventions which have been assessed on a technical and Value for Money basis 

following a series of Options Appraisals in the earlier stages of the programme. Each 

Delivery Package consists of a number of geographically linked interventions which 

provide a variety of transport user, road user, cyclist and pedestrian benefits. Phase 

1 Delivery Packages are expected to commence construction during the period June 

2016 to September 2016, whilst Phase 2 Delivery Packages are expected to 

commence construction during the period August 2016 to April 2018.The Delivery 

Packages,  scheme intervention names and their delivery phasing are summarised in 

Table 1.1 below:

Table 1.1 SBNI Delivery Packages and Phasing

Delivery 
Package 
Number

Intervention Intervention Description Delivery 
Phase

Bolton Delivery Packages
Bolton 
DP1 A5.1 Raikes Lane Junction Junction re-design / re-model 

traffic signal junctions 1

A6.1 Manchester Road / Green Lane Junction improvements / MOVA
A6.2 Manchester Road / Loxham Street / 
Smiths Road

Junction re-design / re-model 
traffic signal junctions

Bolton 
DP2

A6.3 Moses Gate / Edgerton St MOVA Junction Improvements

1

B3.2  Long Causeway traffic management 
measures

TROs / traffic management 
measures

B3.3  Bolton Rd/Manchester Rd traffic 
management measures

TROs / traffic management 
measures

Bolton 
DP3

B3.4 Manchester Road / Higher Market Street 
/ Long Causeway Junction Re-design of traffic signal junction

1

Bolton 
DP4a B2.1 Farnworth Bus station Re-design of bus stop provision 1
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B3.1 Traffic Management and public transport 
measures on Higher Market Street

Bus stop improvements TROs / 
traffic management measures 1

B2.2 King St / Higher Market St Junction Modifications to junction layout 2

Bolton 
DP4b

B2.3 Bus stops on Higher Market Street Re-design of bus stop provision 2
C2.1 Manchester Rd-M60 Bus priority measuresBolton 

DP6 C2.2 Manchester Rd / Stoneclough Rd 
Junction Junction improvements 2

Bolton 
DP7 G1 Bus Stop and Shelter Upgrades Bus stop upgrades 2

Salford Delivery Packages
D1.2 Madam's Wood Road Traffic management measures
D1.3 Manchester Road East / Hilton Lane Junction alterations

D3.1 Walkden Rail Station Alterations to urban realm/bus 
stop relocation

D3.2 Birch Rd / Old Clough Lane Traffic management measures
F1.1 Junction Eccles Old Road / Langworthy Rd Junction alterations
F1.2 Junction Seedley Rd / Langworthy Rd Junction alterations

Salford 
DP1

F1.3 Bus stop upgrade Fitzwarren Street Bus stop upgrade

1

D2.1 Manchester Road Bolton Rd junction 
improvements Junction re-design

D2.2 Walkden Centre (Stocks Hotel Stop) 
improvements Bus stop upgrade

E2.2 Swinton Town Centre - A6 Civic centre & 
public realm

Bus stop upgrades, public realm 
upgrades

Salford 
DP2

Salford 
DP2 E2.3 A6 bus priority to Swinton Westbound Bus priority / Cycle priority 

measures

2

E4.1 Bus Gate & Lane A666 (North M60) Bus priority measures
E4.2 M60 to Station Road Bus priority measures
E4.3 Upgrade Junction: A666 / Station Road Junction upgrade
E5.1 Route upgrade A666 Bolton Road / 
roundabout Bus priority measures

E5.2 Junction improvement Agecroft Road Lane alterations, junction upgrade

E6.1 Improve 'Heights’ roundabout
Roundabout exit / entry point 
reorganisation, bus priority 
measure reorganisation

E6.2 Bolton Rd Parking Parking arrangement re-
organisation

F1.4 A6 to Belvedere Road Bus Priority 
Measures Bus priority measures

Salford 
DP3

F1.5 Crossing Crescent Station (A6) Super crossing installation

2

Salford 
DP4 F2.1 Rossall Way Gyratory, A6 Roundabout Bus priority measures, public realm 

re-organisation 2

Salford 
DP5 G2 Bus Stop and Shelter Upgrades Bus stop upgrades 2

1.4.4 Appendix A contains concept designs for the interventions which will be delivered in 

Phase 1 of the programme. As the programme proceeds beyond Conditional 
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Approval further design development will take place along with extensive public 

consultation in order to secure necessary local authority approvals, seek Full funding 

Approval and commence delivery of the interventions.

1.4.5 The intended outcomes of the programme will include increased bus speeds, shorter 

journey times and reduced variability leading to better and more sustainable access 

to jobs and local District Centres. The proposed pedestrian crossings, cycle 

infrastructure and public realm improvements will provide safer walking and cycling 

routes into District Centres making them more accessible and attractive as a result 

encouraging more people to visit these centres and increase local trade.  The 

programme also encompasses facility improvements targeted at providing an 

enhanced experience for public transport users such as bus station upgrades.  This is 

in addition to upgraded bus stop waiting areas that provide better shelter and safety 

for users which will improve customer experience and increase patronage.

1.4.6 Whilst SBNI’s primary focus is to improve the quality of sustainable modes of 

transport across the Bolton – Farnworth/Walkden – Swinton – Salford corridor the 

programme of interventions will also provide improvement for private car users 

through improved junction performance and more efficient use of highway space 

which should in turn lead to decreased congestion.

1.4.7 Whilst the Delivery Packages would provide local benefits if delivered on their own, 

it is only when delivered as a coordinated and comprehensive package of measures, 

that the full benefits of the SBNI are realised.  This is particularly true in terms of 

achieving the step change needed to improve punctuality and journey time reliability 

of buses in the area (which is required to achieve mode shift and District Centre 

growth targets).  Nonetheless, in forming two phases for the programme delivery, 

we have been able to demonstrate that a sufficient level of ‘step change’ will be 

enabled by ‘Phase 1’ to justify the acceleration of ‘Phase 1’ approvals ahead of 

‘Phase 2’.
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1.4.8 The scheme will provide improved public transport access and connectivity to 

growth areas not accessible by rail, will improve (non-rail) local accessibility and 

connectivity to the District Centres.

1.4.9 The scheme will also help the bus network better serve locations that currently 

suffer from high levels of deprivation.  As such the scheme is focussed on corridor 

connectivity and accessibility improvements which cannot be delivered by rail and 

is focussed on delivering benefits to the existing and potential bus users in the 

corridor.  When combined with future potential investment in rail, the SBNI scheme 

will create the necessary new baseline conditions for achieving strategic target 

reductions in private car ownership and sustainable mode choice.  

1.4.10 The programme will have a number of interdependencies and interfaces with other 

external programmes. Examples include the master plan for Farnworth town 

centre, Pendleton Precinct, local housing developments, delivery of the Northern 

Hub and Electrification of the Preston – Manchester line and the Highways England 

M60 Managed Motorway scheme.

1.5 Value for Money summary

1.5.1 Since the original funding submission, TfGM and Bolton and Salford Councils have 

undertaken work to review the SBNI to deliver improved Value for Money (VfM).  

Cooperative working during the development of scheme concept proposals has 

produced a set of Delivery Packages which support the SBNI objectives.

1.5.2 The transport modelling and appraisal approach has been applied proportionately at 

the Conditional Approval Business Case stage, to estimate the highway and public 

transport journey time savings. The scheme’s benefit-cost (BCR) ratio will be revised 

for the Full Approval business case submission. For this, a locally validated highway 

model will be developed to understand the highway re-routing effect and its impact 

on the overall highway journey time savings.

1.5.3 The scheme appraisal work has been undertaken based on the DfT’s Transport 
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Analysis Guidance (WebTAG), TfGM’s Investment Appraisal Guidance and a range of 

sensitivity tests have also been undertaken.

1.5.4 The scheme’s key monetised benefits include: i)- journey time savings to public 

transport and other highway users; ii)- health benefits to cyclists and public transport 

users; iii)- public realm benefits; iv)- improved air quality benefits; and v)- reduction 

in noise and accident benefits.

1.5.5 Few key benefits can’t be quantified so qualitative assessment is carried out for 

regeneration benefits, improving journey quality and security for pedestrians and 

public transport users, and enhancing users’ access to services.

1.5.6 The SBNI scheme offers high Value for Money at the Conditional Approval business 

case stage based on its monetised and qualitative benefits, as well as the robustness 

of the appraisal. A summary of VfM can be seen from Table 1.2 below. 

Table 1.2 – Value for Money Summary (Phase 1 & 2 schemes combined) – Conditional 

Approval Business Case Stage

 2010 prices and values £000’s

Present Value of Benefits (PVB) £242,835

Present Value of Costs  (PVC) £37,160

Net Present Value (NPV) £205,675

 Qualitative Benefits  Moderate beneficial – 

Regeneration; Journey Quality; 

Security; Journey Time Reliability; 

and Access to Services benefits.

Overall VfM 6.38 BCR

1.6 Programme Delivery

1.6.1 Project Teams and Governance
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1.6.2 Due to an increasing range and scale of projects and programmes being managed 

by TfGM two methodologies were developed to ensure consistent delivery 

approaches.  The first covers the management of projects (PMP) and the second 

covers programme management (ProgMP). These have been incorporated in the 

Growth Deal Majors Capital Programme Guidance. The purpose of these 

procedures is to ensure that TfGM’s projects are managed effectively and 

efficiently and are delivered to a consistent standard, on budget and on time using 

a single corporate management methodology. This embedded project and 

programme management approach brings reliability, vigour and visibility. Bolton 

Council and Salford Council Delivery Policies will manage the day to day activities 

on the programme using their own Project Management Procedures.

1.6.3 A key requirement for the funding is the implementation of TfGM’s Project 

Management Procedures (PMP) in order to provide increased assurance and 

control over how SBNI and other Growth Deal projects are delivered. This 

assurance is achieved through the application of a scheme independent scrutiny 

and assurance process, a major component of which is the Gateway approval 

process.

1.6.4 As set out in the Assurance Framework agreed with DfT, following Scheme 

Prioritisation there are two Gateways to approval based upon the DfT’s Transport 

Business Case process, namely: 

 Conditional Approval, which confirms the GMCA’s intention to fund the scheme 

at the specified budget, conditional on successful completion of a full Business 

Case process, which would include gaining of all powers/consents and obtaining 

a tender ;

 Full Funding Approval, which grants final funding approval to promoters with         

appropriate contracts and agreed on-going monitoring in place. 

1.6.5 TfGM will fulfil the role of programme management, there will be a Delivery 

Agreement between TfGM and Salford City Council who will be the contracting 

authority for the Salford section of the programme and Delivery Agreement 
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between TfGM and Bolton Council who will manage to construction of the Bolton 

section of the programme.

1.6.6 The GMCA Growth Deal funding is time limited and is available from March 2015 to 

March 2021. 

1.6.7 Stakeholders and Communication

1.6.8 TfGM will manage the strategic level communications for the programme whilst 

Bolton Council and Urban Vision (on behalf of Salford City Council) will manage the 

day to day project level communications.

1.6.9 The diverse nature and wide area of coverage of the programme of interventions 

mean that the SBNI will be of interest to a wide range of stakeholders within the 

area which the programme of interventions covers. 

1.6.10 High level consultation has taken place between key stakeholders in Bolton Council, 

Salford City Council, TfGM and Bus Operators to progress the scheme to 

Conditional Business Case approval. 

1.6.11 As the scheme progresses beyond Conditional Approval the interventions will be 

further developed in conjunction with key stakeholders and  the wider local 

community through scheme level public consultation. This will ensure the 

programme of interventions is inclusive and takes into account local objectives 

formed by the needs of stakeholders and residents across Bolton and Salford as 

well as meeting the wider strategic programme objectives.  For Salford the detailed 

proposals will then be considered for approval by the City Council. For Bolton the 

detailed proposals will be notified to the Executive Cabinet Member for 

Environmental Services. Lessons learned from previous Bus Priority schemes 

undertaken by TfGM will be utilised in order to ensure effective stakeholder 

engagement and consultation is carried out



15

1.6.12 A stakeholder engagement and consultation plan will be developed to show the 

methods of consultation to be used for the programme of works and how the 

consultation will be spread over the intervention areas. The plan will identify any 

issues, minimise conflicts and generate solutions which will take into account the 

aspirations of stakeholders whilst protecting the objectives of the programme.

1.7 Risk Management

1.7.1 TfGM will work closely with the delivery partners to establish the benefits of risk 

management and its application to their business activities.  This will ensure there 

is a joined-up and consistent approach to risk management applied across the 

programme. Successful delivery of the programme objectives will depend on all 

parties adhering to the risk management process and procedures.  

1.7.2 Appropriate and effective reporting arrangements reinforce and support risk 

management and allow up-to-date and accurate performance information to be 

passed to risk owners and senior managers. In line with TfGM’s governance 

procedures, the Risk Manager provides the risk reports to the Programme Manager 

for inclusion in the monthly Programme Board reports.  The risk reports will be 

based upon the latest information from the District review meetings.  No changes 

to risk management sections in the Board reports should be made without the 

approval of the responsible risk manager.

1.7.3 Risk management will be a key focus on the agenda for project progress meetings 

with the Districts and there will be a requirement for the Districts to report on risks 

relating to each intervention so that TfGM have an understanding of the risk 

exposure across the programme. Delivery Agreements which will be created in 

partnership with the Districts will detail the required risk management processes, 

including management of the allocated risk budget and escalation procedures, 

which will be enforced throughout the programme.

1.7.4 As the Districts will be managing construction works on site, risks relating 

specifically to Health & Safety matters will primarily be a District responsibility and 

this will be reflected by their role as Principal Designer under the CDM 2015 
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regulations. However in line with the TfGM Safety Management System (SMS) any 

TfGM representative involved with the project will place safety first from project 

inception through to completion. Health & Safety risks are those physical risks 

relating to fire, security, buildings and plant, accident prevention and personal 

safety.

1.8 Funding

1.8.1 The total funding allocation from Growth Deal for SBNI is £39.7m.   As with any 

scheme proposal included within the package should the scheme scope, benefits, 

cost or funding approach differ moving forward then this will be reviewed at Full 

Approval stage.  

1.8.2 The GMCA Growth Deal funding is time limited and is available from March 2015 to 

March 2021. A draft outline schedule has been produced in order to ensure the  SBNI 

Programme of interventions can be delivered within this timeframe.

1.8.3 The scheme costs for SBNI are based upon the cost estimates provided by the 

District Partners as part of the scheme identification and prioritisation process, these 

costs have been validated to ensure they represent an accurate estimate of the 

anticipated scheme costs.

1.8.4 In addition to the QRA budget of £3.6 million, SBNI has a contingency of £7.4 million. 

This level of contingency associated with SBNI will be held at programme level (e.g. 

Growth Deal). As the schemes progress and true costs are realised any funds within 

the contingency which are not required to deliver the main schemes will be used to 

bring schemes held in reserve back into scope. The contingency allowance equates 

to approximately 20% of the total funding allocation for SBNI which is considered to 

be an appropriate provision based on the lessons learnt from other (similar) projects.

1.9 Procurement & Contract Management

1.9.1 In parallel with the design development process, TfGM will develop a Sourcing 

Strategy Document (SSD) using its Strategic Sourcing Process (SSP).  This strategy will 
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take account of risk and best value in the context of meeting the needs of the 

programme.

1.9.2 The development and governance of the SSD will follow the TfGM procurement 

procedures and policies to ensure it:

 delivers best whole life VfM; 

 complies with all relevant legislation;

 is open and transparent  and providing all necessary safeguards against 
fraud and corruption;

 is properly documented providing clear audit trails;

 ensures active and widespread involvement with TfGM making it as 
easy as possible to engage; and

 ensures that TfGM Procurement supports the organisation to achieve 
its Sustainability, Environmental and Diversity Policies.

1.9.3 To undertake the necessary Business Case and design development work on each 

package, multi-disciplinary design will be undertaken to progress the packages. This 

will also enable a traditional procurement method, where the design process is 

separate from construction, to be progressed if required subject to time constraints 

and the risk applicable to each package. The consideration and recommendation of 

the traditional or design and build procurement method will be detailed as part of 

the SSD following consideration of time constraints and risk for each scheme. 

1.9.4 The Bolton work packages will be delivered using the Bolton Highways framework. 

The Salford work packages will be delivered using a combination of Bolton Highways 

framework, Salford Highways framework, direct allocation to Urban Vision Highway 

Services and delivery through the open market.

1.9.5 Separate appointments would be made in relation to Cost Consultant and 

potentially, health and safety advice for each scheme. These appointees will be key 

client advisors who will work for the client providing relevant input to the design 

process whilst managing the design team output to ensure that it meets TfGM 

requirements in terms of design safety/quality and is in accordance with the 

available budgetary provision.



18

1.9.6 Following the recent changes to the CDM regulations, a PD will be nominated by 

each District to support and guide the project team to ensure that we meet our 

health and safety obligations by complying with the appropriate legislation and 

industry best practice(s). 


