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Part 1: Open to the Public – Item No.  

 

REPORT OF THE STRATEGIC DIRECTOR PLACE 

 

TO THE CITY MAYOR  

AT PROPERTY & REGENERATION BOARD FOR DECISION 

ON  

22nd February 2021

 
CITY CENTRE SALFORD 

‘CHAPEL STREET EAST PHASE 1’ 
 

GM MAYOR’S CHALLENGE FUND FOR WALKING & CYCLING (MCF) 
 

 

RECOMMENDATIONS: 
That City Mayor approves: 
 

a. Proposals for the Chapel Street East Phase 1 Mayor’s Challenge Fund 
scheme. The details of which can be found in Section 2 and as shown on the 
latest General Arrangement drawing in Appendix 1;  
 

b. The proposed allocation of Section 106 contributions totalling £305,720 and 
local third-party contributions totalling £190,000 as Council match funding 
towards the Chapel Street East Phase 1 scheme; 
 

c. That the scheme should be procured in accordance with the Council’s 
Contractual Standing Orders through an existing Framework using the 
proposed procurement route set out in this report;  

 
d. The delegation of authority to the Strategic Director Place, in consultation with 

the S151 officer, to submit the Full Business Case (FBC) to the Greater 
Manchester Combined Authority (GMCA) for review; and 
 

e. The delegation of authority to the Strategic Director Place, in consultation with 
the S151 officer, to draft and approve the Grant Funding Agreement (GFA) 
between Salford City Council, Transport for Greater Manchester (TfGM) and 
the GMCA.  
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EXECUTIVE SUMMARY: 
A Tranche 1 funding submission was made to the Mayor’s Challenge Fund (MCF) to 
develop proposals for a walking and cycling route on Chapel Street, between New 
Bailey Street and Blackfriars Street. In July 2018, Chapel Street East Phase 1 gained 
programme entry to the MCF which resulted in the award of project development 
funding to progress the design and business case. 
 
The purpose of this report is to seek approval from the City Mayor for the updated 
proposals for the scheme and for the scheme to be procured in accordance with the 
Council’s Contractual Standing Orders through an existing Framework using the 
proposed procurement route set out in this report. 
 
The report also seeks authority from the City Mayor for the proposed allocation of 
specific Section 106 contributions already received totalling £305,720 and local third-
party contributions totalling £190,000 as Council match funding towards the MCF 
funded scheme. Further details of the current position regarding specific S106 
contributions for city centre MCF schemes can also be found in the Property & 
Regeneration Board public agenda item of 22nd February for the ‘Active Centres, 
Corridors & Neighbourhoods Project’.   
 
Approval from the City Mayor is also sought for: 
 

- Submission of the Full Business Case, in consultation with the S151 officer, to 
the Greater Manchester Combined Authority (GMCA) for review once the tender 
process has completed; and  
 

- The drafting and approval of the Grant Funding Agreement (GFA) between 
Salford City Council, Transport for Greater Manchester (TfGM) and the GMCA. 
This is to be completed following the outcomes of the business case review by 
GMCA. 

 
Prior to this briefing, this report was presented to the Lead Member for Planning & 
Sustainable development on 12th January 2021.  The scheme, and proposed 
approach for progressing the scheme, were supported at the meeting and it was 
agreed that the report could be taken forward to City Mayor for briefing and then 
decision. The scheme was presented to the City Mayor at Property & Regeneration 
Board for briefing on 8th February 2021 with agreement that the scheme should be 
presented at Property & Regeneration Board for decision on 22nd February 2021. 
 

 
 

BACKGROUND DOCUMENTS: 
 

- Salford City Council websites’ Mayor’s Cycling and Walking Challenge Fund 
home page: https://www.salford.gov.uk/parking-roads-and-travel/cycling-and-
walking/mayor-s-cycling-and-walking-challenge-fund/. 

 

https://www.salford.gov.uk/parking-roads-and-travel/cycling-and-walking/mayor-s-cycling-and-walking-challenge-fund/
https://www.salford.gov.uk/parking-roads-and-travel/cycling-and-walking/mayor-s-cycling-and-walking-challenge-fund/
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- Chapel Street East Phase 1 Progress Update and Public Consultation.  Briefing 
report of Head of Highways and Infrastructure to Lead Member for Planning & 
Sustainable Development (18th June 2019).  
 

- Lead Member for Planning and Sustainable Development briefing 12th January 
2021. City Centre Salford ‘Chapel Street East Phase 1’ GM Mayor’s Challenge 
Fund For Walking & Cycling (MCF). 

 
- Lead Member for Planning and Sustainable Development briefing 12th January 

2021. City Centre Salford ‘Active Centres, Corridors & Neighbourhoods Project’.  
GM Mayors’ Challenge Fund for Walking & Cycling (MCF). Section 106 match 
funding contributions. 

 
- Appendix 2: City Centre Salford ‘Active Centres, Corridors & Neighbourhoods 

Project’. Tranche 5 Funding Submission to the Greater Manchester Mayor’s 
Cycling & Walking Challenge Fund. 5th April 2019. 
 

 

KEY DECISION: Yes 
 

 

DETAILS: 
 

1. Introduction and Background 

 
Chapel Street, one of Salford’s oldest streets, is the key corridor connecting the 
University of Salford and the Crescent to the west, and Greengate to the east. It is an 
important element of the transport network and central component and driver of 
regeneration in the area. 
 
Chapel Street plays an important role in both serving local access and supporting 
connectivity into and out of the city centre. This includes its role as a public transport 
corridor and as a corridor in the walking and cycle network as identified through the 
development of Salford’s Local Cycling and Walking Infrastructure Plan (LCWIP). 
Chapel Street was subsequently identified as a key link in the Bee Network and is 
central to the ambitions for sustainable connectivity in city centre Salford.   
 
In May 2018, it was announced that between 2018 and 2022, £160m of funding would 
be made available from the Transforming Cities Fund to encourage more people to 
cycle and walk more often in Greater Manchester.  Through the Mayor’s Challenge 
Fund (MCF) Chapel Street East Phase 1 gained programme entry in July 2018 with a 
successful Tranche 1 application. 
 
The location of the Chapel Street East Phase 1 scheme, and its place within plans for 
a fully integrated walking and cycling network, is highlighted in the City Centre Salford 
‘Active Centres, Corridors & Neighbourhoods Project’ document in Appendix 2. This 
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was produced in support of a Tranche 5 bid to the MCF and illustrates the scheme’s 
potential to provide an early phase of plans to completely transform the Chapel Street 
corridor.  
 
Preliminary design work was undertaken to support the public consultation for the 
scheme in Summer 2019. Feedback from consultation and further investigation of site 
conditions has informed the detailed design process which is due to complete in 
February 2021.  
As an interim measure, implemented as part of the DfT’s Emergency Active Travel 
Fund Tranche 1 programme, cycle lanes with light segregation features (cycle lane 
delineators and reflective bollards) have been installed to separate cyclists from 
general traffic and to improve safety along a stretch of Chapel Street between Trinity 
Way and Victoria Bridge Street.  
 
A further scheme, Chapel Street East Phase 2, has also been successful in gaining 
programme entry through Tranche 5 of the MCF programme. If successful in gaining 
full funding this would support further improvements along the Chapel Street corridor.  

2. Project Details 

Chapel Street East Phase 1 looks to transform a section of Chapel Street on the Bee 
Network between New Bailey Street and Blackfriars Street. It is designed to reduce the 
dominance of general traffic and provide direct and safe routes for pedestrians and 
cyclists accessing the city centre through provision of new cycle facilities and 
enhanced crossing provision. Public realm improvements are also proposed which will 
support the wider regeneration of central Salford and provide an attractive gateway 
into the city centre.  
  
The original concept design identified that there was sufficient width along the corridor 
to maintain the existing motor vehicle lanes to a minimum lane width and also provide 
facilities for pedestrians and cyclists. Reflecting the high profile and busy city centre 
location, and the requirements or MCF funding, a high-quality specification has been 
chosen.   
 
The scheme uses a ‘complete streets’ approach to rebalance the space in favour of 
pedestrians and cyclists whilst catering for buses, general traffic and loading. The 
proposals include: 
 

- continuous cycle tracks and footways giving pedestrians and cyclists clear 
priority over side roads; 

- improved crossing points; 
- high quality public realm; and 
- landscaping and sustainable urban drainage systems (SuDS).  

 
 
A copy of the General Arrangement drawing can be found in Appendix 1. The project 
once completed will:  
 

- Establish high quality walking and cycle links on a key section of the city centre 
and Bee Network as evidenced through network planning and stakeholder 
engagement carried out for Salford’s LCWIP; 
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- Address severance and barriers to walking and cycling that may currently 
discourage travel by active modes and enable mode shift from private car;  

- Embed sustainable city centre infrastructure that complements emerging plans 
for the city centre that hope to achieve a stronger role for walking and cycling; 

- Complement the regeneration and long-term economic growth opportunities for 
Chapel Street and City Centre Salford both through connectivity and place 
making; 

- Improving quality of life through promotion of sustainable, healthy and 
connected communities where sustainable travel provides the mode of choice 
for local trips and access to public transport; and 

- Enhancing the environment both through a greener and more attractive street 
scene and through supporting cleaner air though mode transfer. 

 
 
The inclusion of continuous footways at side roads is an integral part of the Chapel 
Street East Phase 1 Mayor’s Challenge Fund scheme. Following an internal design 
workshop (November 2019), it was agreed that as a result of the potential long-term 
maintenance implications, alternative options to natural stone paving should be 
considered at side roads. A number of options were reviewed and an imprinted asphalt 
solution was identified as the preferred approach.  
 
A further change since the original consultation is the proposed stopping up of Bury 
Street at its junction with Chapel Street, subject to completion of road safety 
assessment, consultation and detailed design. The revised layout at Bury Street 
replaces the previous proposal for a continuous footway approach with the creation 
of an extended area of public realm adjacent to Sacred Trinity Church. The stopping 
up will also support reductions in rat running via Bury Street and reduce delays 
caused by vehicles turning onto Chapel Street from Bury Street. 

3. Consultation 

The Lead Member for Planning & Sustainable Development and the Executive Support 
Member for Transport were briefed on the proposals prior to consultation. The Local 
Councillors for Ordsall Ward were also consulted on the proposals in advance of the 
consultation period. 
 
Salford City Council worked with Transport for Greater Manchester (TfGM) to deliver 
a three-week consultation on the proposed scheme, which ran from 20th June to the 
11th July 2019. The consultation process took the following form:  
 

- A public consultation event at Sacred Trinity Church on Chapel Street including 
use of a virtual reality bike; 

- Circulation of a consultation leaflet to residents and businesses in the area 
affected by the scheme; 

- Consultation with local ward members;  
- Promotion through Salford City Council and Transport for Greater Manchester’s 

websites;  
- Discussions with local businesses and stakeholders; and 
- Engagement with disability groups including production of tactile (textured) 

drawings. 
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The majority of responses received during the consultation period have been positive 
and supportive of the proposals. A summary of the consultation responses is included 
in Appendix 3. 
 

4. Estimated Project Costs 

The estimated total cost for the project is £4.8m. This includes £0.43m for project 
development costs, and £4.4m (latest estimate) for the delivery of the scheme. This 
includes construction costs, management cost, scheme promotion and allowances for 
risk.  
 

5. Procurement Route 

The recommended procurement route for the main works contract is the existing Bolton 
Council Highways Framework Contract 2019/2023 (Option B). 
 
The Bolton Framework has successfully delivered a number of schemes of a similar 
scale/nature to Chapel Street East Phase 1 over the course of its lifespan and this 
successful track record, potential for achieving value for money and the nature of the 
works being proposed are the reasons the Bolton Framework is recommended. 
 

6. Funding 

In July 2018, the Council was advised that it’s submission for Chapel Street East Phase 
1 scheme had been successful and that it had been awarded project development 
funding to progress the design and business case.  
 
In the Tranche 1 bid the Council sought £3,838,911 with a match funding contribution 
of £495,720 towards the project. The latest cost estimate for the scheme is £4.8m. As 
a result, the revised funding submission to the MCF programme is currently forecast 
to be £4.3m. The proposed amount of Match Funding that has been secured and in 
turn the amount of MCF funding being sought will be confirmed in the procurement 
board report that will be taken to appoint the successful main works contractor. 
However, a breakdown of the proposed funding sources is summarised in the following 
table followed by further detail on the proposed approach to securing the funding for 
the scheme. 
 
 

Funding Source £ 

MCF 4,302,664.66 

Local - Third Party (ECF (NBG) Phase 2) 190,000.00 

Local - S106 contributions  305,720.00 

Total 4,798,384.66 
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Mayor’s Challenge Fund (MCF) 

The scheme will be seeking a proportion of the required funding from the MCF. In order 
to access this funding stream, a requirement is to submit a Full Business Case (FBC) 
to the Greater Manchester Combined Authority (GMCA) for review. 
 
A draft business case was submitted in December 2019. The FBC is currently in the 
process of being finalised in close collaboration with Transport for Greater Manchester 
(TfGM) and specialist suppliers. 
 
The FBC is expected to be submitted to GMCA in May 2021 once the Tender process 
has been completed and the highest scoring tender has been identified.  
 

Local Match Funding 

Prior to making the MCF funding submission, discussions had taken place with the 
Councils S106 and Finance officers to agree a reasonable approach to match funding 
for the scheme.  
 
At programme entry, suitable match funding towards the project was identified from 
within the City Councils S106 receipts and through contributions agreed with third 
parties. A total of £495,720 of local match was identified at programme entry which 
included contributions relating to the following: 
 

- Local S106 contributions for Trinity Riverside (Select Property): £55,720; 
- Local S106 contributions from the Chapel Wharf development: £250,000; 
- Local third-party contributions to be provided by English Cities Fund (ECf) 

associated with New Bailey Gateway Phase 2: £190,000; 
 

Work is currently underway to secure S106 funds for the scheme that were identified 
at programme entry in consultation with Ward Councillors and Salford City Council 
officers. Further details of the current position regarding specific S106 contributions for 
city centre MCF schemes can also be found in the Property & Regeneration public 
agenda item of 22nd February for the ‘Active Centres, Corridors & Neighbourhoods 
Project’.  

Third-party contributions - New Bailey Gateway Phase 2: 

The New Bailey commercial quarter is supporting the westward expansion of the city 
centre Central Business District over the River Irwell and into Salford. The first phase 
of development by English Cities Fund (ECf) is complete with further phases of 
development underway or planned. ECf recognise the importance of delivering the 
improvements to New Bailey Street area and have approved in principle match funding 
of £880k towards New Bailey gateway Improvements. 
 
An initial phase of funding was secured for a phase 1 scheme which has delivered 
public realm improvements on New Bailey Street. As part of discussions in support of 
the Tranche 1 bid, agreement in principal was also reached for a contribution from this 
match funding to go towards Chapel Street East Phase 1 (£190,000). 
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Work is currently underway to secure this funding through discussions with ECf.  
 

7. Funding Agreement 

As part of the MCF process for FBC, Salford City Council must enter into a legally 
binding Grant Funding Agreement (GFA). This forms a financial contract between 
Salford, TfGM and GMCA.  
 
Delegated authority is sought from the City Mayor, for the Strategic Director Place in 
consultation with the S151 officer, to draft and approve the Grant Funding Agreement 
(GFA) between Salford City Council, TfGM and the Greater Manchester Combined 
Authority.   
 

8. Programme 

The forecasted key project milestones for the scheme are detailed in the table below: 
 

Chapel Street East Phase 1 – Key Milestones 
Completion  
(Forecasted) 

Detailed Design  February 2021 

Procurement April 2021 

Business Case Submission May 2021 

Business Case Approval July 2021 

Construction Starts August 2021 

Construction Finishes February 2022 

 

9. Next Steps 

That the City Mayor approves the details of this report including: updates to the scheme 
design; the allocation of specific Section 106 contributions and local third-party 
contributions totalling £495,720 as Council match funding; and for the scheme to be 
procured in accordance with the Council’s Contractual Standing Orders through an 
existing Framework using the proposed procurement route set out in this report. 
 
If the scheme and proposed way forward is approved by the City Mayor the scheme 
will progress with the procurement process upon completion of detailed design. The 
outcomes of procurement will inform the  completion and submission of the Full 
Business Case, in consultation with the S151 officer, to the Greater Manchester 
Combined Authority (GMCA) for review, and the drafting and approval of the Grant 
Funding Agreement (GFA) between Salford City Council, Transport for Greater 
Manchester (TfGM) and the GMCA. 
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KEY COUNCIL POLICIES:  
 Salford City Council Unitary Development Plan 2004-16 (2006); 
 Planning Obligations Supplementary Planning Document (2007); 
 Planning Obligations Supplementary Planning Document (2015);  
 Planning Obligations Supplementary Planning Document (2019); and 
 “Salford 2025 – A Modern Global City”. 

 

 

EQUALITY IMPACT ASSESSMENT AND IMPLICATIONS: 
The scheme will contribute to improving accessibility for all through the establishment 
of safe and attractive routes for pedestrians and cyclists. This will support greater 
equality through promoting affordable transport options that support access to 
employment and public transport (through improved access to Salford Central 
Station).  
 
A Community Impact Assessment (CIA) has been produced for the Chapel Street 
East Phase 1 Scheme. The CIA is to assess the impact of the scheme on local 
communities and identify areas for further consideration in the development and 
delivery of the scheme.  
 
Contribution to Social Value will also be considered as an element within the 
assessment of tender options. Tenderers will be asked to describe what Social Value 
will be delivered during the implementation of this project and to demonstrate how 
they will develop, monitor and report upon Social Value.  This is expected to include, 
but not limited to, consideration of the following: 

- Details of any traineeships, apprenticeships, work experience placements and 
employment of local labour on this contract; 

- Details of any commitments to pay the Salford Living Wage;  
- Details of any local companies to be employed as sub-contractors or local 

suppliers to be utilised in delivering this contract; 
- Details of any planned engagement with local secondary schools around 

curriculum and careers development; 
- Details of any proposed donations or in-kind contributions to local community 

and user groups; and 
- Details of any proposed corporate volunteering days. 

  

 

ASSESSMENT OF RISK: Medium 
The following key project risks have been identified: - 
 

 
1. A tendered cost for the scheme is required when submitting a Full Business 

Case (FBC). Without an FBC approval grant funding will not be approved for 
construction of the scheme. 
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2. Subject to the submission/approval of business cases, scheme delivery funding 
will be awarded on the basis that the Council is able to make a match funding 
contribution of £495,720.  A significant proportion of this (£305,720) has been 
identified to come from already received S106 contributions with a further 
£190,000 expected to come from local third-party match funding.  Should the 
contribution from S106 allocations and local match not be agreed within the 
Council, this would leave a shortfall which would need to be met from elsewhere 
in Council budgets.  The other alternatives for the council would be to not 
proceed with delivering the scheme. 
 

3. The local match funding of £190,000 has been agreed in principle with English 
Cities Fund with discussions underway to secure this funding. If the match 
funding is not agreed or reduces this could leave a shortfall in the Councils 
match funding resource, which would need to be met from elsewhere in Council 
resources. 
 

4. The Statutory Undertakers Budget Estimate (C3) Fees and Diversion costs are 
c. £1.5m. An additional allowance of £300k has been made following a 
quantitative risk assessment for general statutory undertaker issues and 
unforeseen statutory undertakers to reflect the site-specific conditions. The 
detailed costs, full scope and timescales of potential diversions are currently 
unknown.  However, C4 detailed specifications and costs have been requested 
and are in the process of being returned.   

 
 

 

LEGAL IMPLICATIONS Supplied by: Tony Hatton, Principal Solicitor, tel. 
219 6323. Date: 23.11.20 
 
When commissioning contracts for the procurement of goods, services or the 
execution of works, the Council must comply with the Public Contracts Regulations 
2015 (PCR) and its own Contractual Standing Orders (CSOs), failing which a contract 
may be subject to legal challenge from an aggrieved provider. CSO’s stipulate that 
where a suitable framework exists, this must be used unless there is an auditable 
reason not to do so. 
 
The proposed procurement of the works will be by way of a tender exercise in 
accordance with the process set out in the Bolton Council Highways Framework 
Contract 2019/2023 (Option B), which itself was procured in accordance with the PCR 
using an OJEU process, and will therefore ensure that the risk of challenge to the 
award of any contract is minimal and that any challenge, should it materialise, is 
extremely unlikely to be successful.  
 
The purpose of a framework agreement is to select through a procurement / evaluation 
process, a number of providers who can meet the service requirements of the Council, 
as and when those services are required. If they are required then the Council will 
undertake an exercise to call off the services from one or more of the providers who 
have been selected to be on the framework and this may be through any number of 
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ways, in this instance by way of mini competition. A contract will then be formed 
between the Council and the chosen provider(s). The Council will need to have 
followed the procedure set out in the framework agreement for mini competition to 
ensure the procurement process is compliant. 
 
The report refers to funding for the works coming from s106 funds. The expenditure 
must be in accordance with the terms of the relevant planning obligations. Should the 
Council allocate S106 funding outside of the conditions within the agreements, or 
outside the timescales, or in breach of applicable Regulations, a developer may 
challenge that decision and claim back contributions. 
 
Legal shall be happy to advise on the grant funding agreement between the Council, 
TfGM and GMCA to ensure the Council’s interests are protected. The terms of any 
grant funding agreement will need to be adhered to in the event that there are clawback 
provisions for failure to comply. 

 

FINANCIAL IMPLICATIONS Supplied by: Natalie Birchall Finance Officer 
L2 Ext 2316. Date: 25th November 2020. 
Confirmation the budget is available to go out to tender. 
 
The Chapel Street East Phase 1 scheme, as proposed in this report, has a current 
estimated cost of £4.8m of which the estimated cost of implementing the scheme is 
£4.4m. The scheme received MCF programme entry approval in July 2018 and the 
proposals outlined in this report will facilitate full business case development and 
approval by GMCA, to secure the access to the Mayor’s Challenge Funding.  
 
At programme entry, suitable match funding towards the project was identified from 
within the City Councils S106 receipts and through contributions agreed with third 
parties associated with neighbouring development. A total of £495,720 of local match 
was confirmed and the following receipts have been received and approval is to be 
sought to ring fence for scheme delivery.   
 

- Local S106 contributions for Trinity Riverside (Select Property): £55,720; 
- Local S106 contributions from the Chapel Wharf development: £250,000; 

 
Work is currently underway to secure S106 funds for the scheme that were identified 
at programme entry in consultation with Ward Councillors and Salford City Council 
Officers. This has included a briefing to Lead Member for Planning and Sustainable 
Development on the 12th January, Property & Regeneration briefing on 8th February 
2021 & will include presentation at the City Mayor Property & Regeneration meeting 
for decision on the 22nd February 2021.  
 
In agreement with GMCA, as the scheme has received programme entry approval 
SCC is able to claim scheme development costs in advance of FBC approval which is 
expected in July 2021.  In accordance with MCF rules, SCC will cash flow the project 
and reclaim from TFGM via quarterly claims. As part of the MCF process for Full 
Business Case, Salford City Council must enter into a legally binding Grant Funding 
Agreement (GFA). This forms a financial contract between Salford, TfGM and GMCA. 
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The council will look to match fund the scheme from S106 contributions. Following FBC 
approval to be submitted to GMCA in May 2021, further approvals and a procurement 
board report will be required to award a contract to the successful contractor and 
include confirmations of secured match funding. 
 

 

PROCUREMENT IMPLICATIONS Supplied by: Supplied by: Heather 
Stanton – Category Manager ext. 6241. Date: 2nd December 2020 
 
The Bolton Council Highways Framework Contract 2019/2023 has been procured 
compliantly in line with OJEU and Public Contract Regulations 2015. In accordance 
with Contractual Standing Orders the procurement team will support the technical team 
to undertake a complaint mini competition through this framework in line with the 
framework agreement. 
 
 

HR IMPLICATIONS Supplied by: N/A 
 

 
 

CLIMATE CHANGE IMPLICATIONS Supplied by: N/A 
 
The scheme and the development of the Bee Network in city centre Salford will support 
mode shift from private car to walking and cycling. One of the schemes central 
objectives is increasing walking and cycling. More sustainable travel choices will help 
to reduce transport related emissions. 
 
It is expected that tenderers will also be asked to provide details of any specific 
environmental sustainability practices / measures to be employed on this contract. 
 
Climate change implications are also considered through the planning application 
process, and where relevant appropriate mitigation will be identified through planning 
conditions and/or planning obligations. The Section 106 contribution(s) can only be 
used towards specific mitigation in accordance with the respective Section 106 
agreement.  
 

 

OTHER DIRECTORATES CONSULTED: N/A 
 

 

CONTACT OFFICER: Simon Telford  TEL NO: 07799677214 
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WARDS TO WHICH REPORT RELATES:  Ordsall 
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Appendix 1: General Arrangement Drawing 
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Appendix 2: City Centre Salford ‘Active Centres, Corridors & Neighbourhoods 
Project’ (see item 3(a)) 
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Appendix 3: Consultation Results 
 
Public Consultation  
A consultation feedback sheet was produced for the June/July 2019 consultation event 
providing visitors to the consultation the opportunity to formally respond to the 
proposals. 44 people attended the consultation event and of those 16 filled in a 
feedback sheet.  
 

 
 
Email Responses  
74 email responses were received to the consultation, although 1 response was a 
follow up email from a respondent who wanted to ascertain whether his email had been 
received.  
 
The email responses were reviewed and based on the content placed into 3 categories, 
‘support’, ‘do not support’ and ‘unclear’.  
 

 
 
Post Responses  
No post responses were received.  
 
Phone Responses  
3 phone responses were received. 2 of the messages did not relate to the scheme 
being consulted. The 1 other message received was in favour of the proposed 
scheme.  
 
The majority of responses received during the consultation period have been positive 
and supportive of the proposals.  
 
Further consultation with disability groups has been carried out by the client team 
including the following:  
 

- Presentation to SCC Access All Areas Forum 23rd August 2019;  
- Further engagement with the RNIB;  
- An inclusivity workshop with Unlimited Potential 26th September; and 

Presentation to DDRG 3rd October 2019. 


